

# ICB Project Management Training

## **Purpose:**

- To describe **what 'good looks like'** in managing and delivering projects successfully.
- **To help participants understand and apply our approach to project management** – the processes and structures that we use across the ICB, health and care and Gloucestershire.
- **To develop a consistent approach** to managing projects for Gloucestershire ICB – within and across programmes.
- **To ensure that staff have the right skills and confidence in managing projects** – and understand the pathway for project specific training.
- To give the system the best possibility of **delivering our strategic** priorities and ambitions.



## **Training Modules & Learning Outcomes:**

### **1. Introduction to Gloucestershire ICB Project Management**

- Overview of the system and understanding the end-to-end process.

### **2. Scoping & Initiating a Project**

- Importance of scope, resources, monitoring success, and preparing to start a project.

### **3. Getting Approval for a Project & Starting Up a Project**

- Securing project approval, planning, risk and issue management, including business cases.

### **4. Delivering, Implementing, and Monitoring a Project Including Change Management**

- Monitoring progress, benefits realisation, financial management, and navigating gateways.

### **5. Evaluating & Closing a Project**

- Importance of a controlled closure and handover to Business as Usual.

#### **Cohort 4**

Module 1: **24/09/25**  
Module 2: **08/10/25**  
Module 3: **16/10/25**  
Module 4: **04/11/25**  
Module 5: **25/11/25**

#### **Cohort 5**

Module 1: **12/02/26**  
Module 2: **26/02/26**  
Module 3: **10/03/26**  
Module 4: **24/03/26**  
Module 5: **16/03/26**